
Georgia Date:

User: krender Department of Transportation Page 1 of 4

Pay Period: 04/01/2015

to 04/30/2015

Rpt-ID: RCPESPRJ

Contract ID: B14664-13-000-0

Estimate Summary By Project

Estimate Number: 0009

05/18/2015

Contract Location: Time Allowed:

US 319/SR 31 BEGINNING NORTH OF EAST DUBLIN AND EXTENDING NO

 

Contractor:

REEVES CONSTRUCTION COMPANY Date Let:

101 SHERATON CT. Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

MACON GA 31210-1155 Date Work Began:

Phone: (478)474-9092 Date Time Stopped:

Date Accepted:

LIBERTY MUTUAL INSURANCE COMPANY

09/20/2013

10/04/2013

11/01/2013

11/08/2013

02/24/2014

00/00/0000

00/00/0000

509 Days

03/31/2015Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 2    Area: 02   

Elapsed Calender Days:

Percent Time: 105.89

539 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$2,970,838.94

$2,706,896.42

$2,141,883.74

28.30%

Counties:

Laurens

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

232000-      $2,970,838.94 $2,706,896.42 $2,141,883.74 27.90% $78,884.75

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: krender Department of Transportation Page 2 of 4

Pay Period: 04/01/2015

to 04/30/2015

Rpt-ID: RCPESPRJ

Contract ID: B14664-13-000-0

Estimate Summary By Project

Estimate Number: 0009

05/18/2015

Project Number: 232000-      US 319/SR 31 - WIDENING & RESF

 

STP00-0045-01(025)            Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $672,548.12 $600,056.32 $72,491.80

Non-Participating $168,137.08 $150,014.13 $18,122.95

Total Earnings $840,685.20 $750,070.45 $90,614.75

Stockpiled Materials $0.00 $0.00 $0.00

Gross Earnings $840,685.20 $750,070.45 $90,614.75

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent ($11,730.00)

Total: $828,955.20 $750,070.45

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $78,884.75

($11,730.00)$0.00



Georgia Date:

User: krender Department of Transportation Page 3 of 4

Pay Period: 04/01/2015

to 04/30/2015

Rpt-ID: RCPESPRJ

Contract ID: B14664-13-000-0

Estimate Summary By Project

Estimate Number: 0009

05/18/2015

Project Number 232000-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0030 ROADWAY

0005 150-1000     TRAFFIC CONTROL - LS  1.000 .487

 96000.000 .016

STP00-0045-01(025)

 

.503 $1,536.00 $48,288.00

0010 210-0100     GRADING COMPLETE - LS  1.000 .375

 619923.360 .010

STP00-0045-01(025)

 

.385 $6,199.23 $238,670.49

0030 402-1812     RECYCLED ASPH CONC LEVELING, INCL BITUM MATL & H LIMETN  1,334.000 2,971.940

 84.000 .000

 

 

2,971.940 $.00 $249,642.96

0140 643-8200     BARRIER FENCE (ORANGE), 4 FT LF  1,711.000 1,991.000

 1.350 .000

 

 

1,991.000 $.00 $2,687.85

0200 207-0203     FOUND BKFILL MATL, TP II CY  141.000 .000

 50.000 126.339

 

 

126.339 $6,316.95 $6,316.95

0205 500-3101     CLASS A CONCRETE CY  108.000 55.038

 925.000 68.996

 

 

124.034 $63,821.30 $114,731.45

0210 511-1000     BAR REINF STEEL LB  9,505.000 4,782.000

 1.000 5,705.270

 

 

10,487.270 $5,705.27 $10,487.27

Category Amount: $83,578.75 $670,824.97

Category Number: 0040 TEMPORARY EROSION CONTROL

0255 167-1000     WATER QUALITY MONITORING AND SAMPLING EA  2.000 6.000

 500.000 .000

 

 

6.000 $.00 $3,000.00



Georgia Date:

User: krender Department of Transportation Page 4 of 4

Pay Period: 04/01/2015

to 04/30/2015

Rpt-ID: RCPESPRJ

Contract ID: B14664-13-000-0

Estimate Summary By Project

Estimate Number: 0009

05/18/2015

Project Number 232000-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0040 TEMPORARY EROSION CONTROL

0260 167-1500     WATER QUALITY INSPECTIONS MO  16.000 13.000

 275.000 1.000

 

 

14.000 $275.00 $3,850.00

0285 163-0240     MULCH TN  74.000 59.775

 200.000 7.805

 

 

67.580 $1,561.00 $13,516.00

Category Amount: $1,836.00 $20,366.00

Category Number: 0030 ROADWAY

0405 610-9099     REM WINGWALLS & PARAPETS, STA - LS  1.000 .000

 5200.000 1.000

73+95.19

 

1.000 $5,200.00 $5,200.00

Category Amount: $5,200.00 $5,200.00

Category Number: 0040 TEMPORARY EROSION CONTROL

0445 163-0528     CONSTRUCT AND REMOVE FABRIC CHECK DAM -  TYPE C SILT FENCELF  876.000 988.500

 3.300 .000

 

 

988.500 $.00 $3,262.05

Category Amount: $0.00 $3,262.05

Project Total Amount: $90,614.75 $840,685.20


